WWTU Project Payments

As of August 16, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total

SRF PROJECTS:

Northside Regional Lift Station and Force Mains

City of West Lafayette (Reimbursements-Greeley,Krohn} $ 422,158.00 3 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00 ]
__|OW. Krehn & Associates § 9,079.00 $ 9,079.00
Brown EquipmentCo. $ 15500000 % - 13 155,000.00
Jack Doheny Supplies $ 338,850.00 § 338,859.00
Design: (Greeley & Hansen) $ 34430000 | $ 17.000.00 | §  361.300.00] & 25,176.00 | § - g 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | § 706,800.00|% 621,225.00 | § - $ 621,225.00 87.89%
Construction: (RL Turner Corp) 2,793,000.00 $§ 2793000.00f§ 214345300 % - §  2,143,453.00 76.74%
Construction Retainage: {Stock Yards Bank & Trusf) % 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $  {(168,200.00); $ - $ (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | § 3,832,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344300.00 | $ 17,00000{$ 36130000 % 40269943 $ 402,699.43 | reimb to City by SRF
Vectren Utility Holdings $ 2369073 | % - $ 23,690.73 _
Duke Energy $ 8,306.98 | § - $ 8,306.98
Husten Electric $ 34,910.00 | - $ 34,910.00
IMPROVEMENT FUND $ 344,300.00 | § 17,00000 (% 3B61,30000| %  469,607.14 | $ - $ 469,607.14
Sheraton:and Falrway. Knolls Eift LIt Station Improvements s
City of West Lafayelle (Reimbursement- Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Relmbursement-Krohn & Assoc.) $ 4,600.00 $ 4.600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Dol $ 3,723.00 3 3,723.00
O.W. Krohn & Associates § 13,087.00 g 13,087.00
Bose McKinney & Evans $ 20,000.00 b 20,000.00
Wlthered Burns LLP $ $

Bowen Enalnesring) 69;000.00:

197.971.00

19727100

Construction Retainage: (Bank of New York Mellon) % $ . $
Vectien Utitity Holdings $ 36,414.00 | § - $ 36,414.00
Wintek Corp: $14,800 request rescinded by City of West Lafayette I $ - % - 3 -

2014 SRF LOAN $ 2,610,000.00 | $ 2,557,882.00 | % 5211800 [ $ 2,610,000.00 100.00%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500,001 % 17749337 | $ - b 177,493.37 100.00%
Phase 3 Power; (Duke Energy) $ 12,835.04 3 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans 10,000.00 | $ - 3 10,000.00
Fiber Construction: (Wintek Garp.) 13,600.00 | $ $ 13,600.00

:Consiriction:(Bowen Enginearing)

[MPROVEMENT FUND $ 190,335.04 | § - $ 190,335.04|% 213,92841 1§ 23,363.00 [ § 237,291.41 | reimb to City by SFR
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WWTU Project Payments

As of August 16, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total N
CAPITAL IMPROVEMENT PLAN PROJECTS: |
i

Wet Weather Facility Improvements {LTCP) n
Engineering Study: (Wessler & Associates) b 14,200.00 $ 14,20000 | § 14,200.00 5 14,200.00 100.00%

Design: (Wessler & Associates) 3 52,200.00 $ 52,20000 | % 52,200.00 | § - 3 62,200.00 100.00% ]
Permit: (Wessler & Associates) 5 4,000.00 $ 400000} % 4,567.00 | § - b 4,567.00 114.18%
Construction: {Layne Heavy Civil, Inc.) § 44351000 |3 1209935 | % 45560035 |% 43546140 | § - IS 43546140 95.58%
Censtruction Retainage: {Lafayette Bank & Trust) $ 20,147.95 3 20,147.95

IMPROVEMENT FUND $ 513,81000[$% 12,099.35|% 526,000.35|§ 526,576.35 - [$ 526,576.35 |

Cumberland Ave Sanitary Sewer Extension ]
Design Study: (Greeley & Hansen) $ 25,000.00 3 25,000.00 { § 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Grealey & Hansen) 3 187,500.00 | § 124,227.00 [§  3i1,727.00{% 311,703.73 | § - i 311,703.73 98.99% N
Construction: (DJ McQuestion & Sons) 3 34,110.00 3 34,110.00{ $ 31,610.00 ;| § - 5 31,610.00 92.67%

IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | § 370,837.00 | $ 367,349.38 | § - $ 367,349.38
Construction inspection: (Wessler Engineering) $ 116.000.00 $ 116,00000{% 116,623.99 8% - $ 116,623.99 100.54% n
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,858,300.00{ % 1,856,848.31 | $ - $  1,856,849.31 94.82%
Construction Retainage: (Huntington Bank} $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | § - $ 2,074,300.00 | $ 2,074,923.99 | § - $  2,074,923.99

Chemical Feed Facllities for Phosphorus Removal
Design: {(Wessler Engineering) $ 76,000.00 $ 76,00000 | $ 7600000 8% - $ 76,000.00 100.00%

Permit; (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 § - $ 4,231.58 105,79%
Bid: (Wessler Engineering) $ 24,000.00 3 2400000 | $ 2400000 [ $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) 3 250,000.00 $ 25000000 % 165,891.73 | § - $ 165,891.73 66.36%
Support Services: (Wastewater Solutions, [ne.) 3 47,400.00 $ 4740000 | $ 1,110.00 [ § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 3 62,000.00 | $ 62,000.00 [ $ - $ 62,000.00 100.00% i

IMPROVEMENT FUND $ 463,400.00 | $ - $ 46340000 ($§ 33323331 (% - $ 333,233.31

Construction: {L.ayne Heavy Civil, Inc.) b 75300000 | $ 3225548 | % 785345481 % 74566343 | % - $ 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) 3 39,682.056 3 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,2554B|$ 78534548 |§ 78534548 | $ - $ 785,345.48

GSO Relief Iiiterceptor-Sewer.:

Prellmlnary Design Report: (Wessler Engmeenng) $ 52,400.00 $ 52,400.00 | % 52,400.00 | & - $ 52,400.00 100.00%

| Temp Sewer Flow Montoring: (Wessler Engineering) 3 36,000.00 $ 36000001 % 36,000.00 | $ - 3 36,000.00 100.00%

| DeSJQn & GSC Coordmatlon (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 | $ 1,050,000.00 | $ - | % 1,050,000.00 | 100.00%
: £ #(Wessler Engineering) i$ 24 B5.000000: St BR 0000078 5 27320064 $H L 11iBB079 8 1 3020143
Utillty Coordination Sves: {Butler Fairman & Seufert) $ 77.426.96 $ 7742696 | § 71.926.96 | $ - $ 71,926.96

IMPROVEMENT FUND $ 1,270,826.96 | § - $ 1,270,826.96 [ $ 1,237,647.60 | § 11,880.79 | § 1,249,528.39
Bose McKinney & Evans $ 80,000.00 | $ - 3 80,000.00

- W. Krohn & Associates - 1% __21 000 k3 21,000.00 _

" Censtruction Engingering(Wessler Engir 700,000.0 ; EEE BT2056862.70 29:38%
Construction; (Bowen Engineering) $ 19,775,000.00 $ 10,775, 000 00 3 4 833 450.00 | § - $ 4,833,450.00 24.44%
Construction Retainage: (Bank of New York Mellon) $ 537,050.00 | § ~ $ 537,050.00

2016 CONSTRUCTION FUND % 20,475,000.00 | $ “ $ 20,475,000.00 | $§ 5,640,380.10 { § 36,78261 | 5,677,162.71
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WWTU Project Payments
As of August 16, 2016

CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total ]

CAPITAL IMPROVEMENT PLAN PROJECTS: .

1:336.967 %

C$EBT.000.00: | SR T $ B A 4,336.96 1

[i$-::7°497,000.00 555

IMPROVEMENT FUND $ 197,000.00 | $ - $ 197,000.00 | $ - 14,336.96 | § 14,336.96
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